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TO: Inspection Branch/FD/OL DATE: _33 Decesben 2959

CONTRACT NO.: W

FROM g Wa w M-f’ 0c REPORT NO. :
(Ifﬁf 1, so state)

Contractor __ 25X1
Addressee ___ '

Commodity/Service —2d ChssW

No. of Prototypes — Contract Completion Date Jdan 106D

The Contractor is on schedule Yes b4 No

The Contractor will remain within his allocated funds —X Yes ___No

An extension of time will be necessary —x_ Yes No

All pbases of the technical progress are satisfactory —X _Yes ____ No
The overall performance of this Contractor is : [;7 Batisfactory
L_f Subject to Improvement
L7 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments.,
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Comments pad

Date of Visit to Contractor's Plant ——10 Decenber 1569

APPROVED s Inspected by:
Division: QL-CE/ReDuBP

Extension: __|
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